
11/2 - 11/8
11/9 - 11/15
11/16 - 11/22
11/23 - 11/29
11/30 - 12/4
M W F M W F M W F M W F M W F
Objective 1: Setup and Planning
Setting up Version Control (…)
Delegating implementation tasks (all)
Setting up meeting schedule (all)
Objective 2: Database Preparation
Edits to ER diagrams (all)
ER reduction to schema (all)
Defining DDL (…)
Objective 3: Implementation
Use Case 1 (Evan Lebakken)
Use Case 2 (Bradley Olson)
Use Case 3 (Nalin Richardson)
Use Case 4 (Nalin Richardson)
Use Case 5 (Evan Lebakken)
Use Case 6 (Patrick Wigger)
Use Case 7 (Bradley Olson)
Use Case 8 (Bradley Olson)
Use Case 9 (Nalin Richardson)
Use Case 10 (Patrick Wigger)
Use Case 11 (Patrick Wigger)
Use Case 12 (Evan Lebakken)
Objective 4: Management
Group Status Meeting (all)
Testing (all)
Class Demo (all)